

PROVISIONAL TENDER RESULTS

TENDER FOR : PROPOSED UPGRADING OF 5 NOS. CHILDREN PLAYGROUNDS,

3 NOS. ELDERLY / ADULT FITNESS CORNERS IN CHONG PANG

AND NEE SOON CENTRAL / LINK / SOUTH DIVISIONS

CLOSED ON 16 AUGUST 2024 AT 12 NOON

TENDERER	TENDER AMOUNT	REMARKS
CATY (SINGAPORE) PTE. LTD.	\$109,760.00	
PLAYSCAPE BUILDER PTE. LTD.	\$147,600.00	
KOMPAN ASIA PTE. LTD.	\$202,591.00	
GORICA ASIA (PTE) LTD	\$416,100.00	
PARKLAB PTE. LTD.	\$552,055.00	
SEMEC ENTERPRISE PTE LTD	\$572,500.00	
CT-ART CREATION PTE. LTD.	\$579,170.00	
	CATY (SINGAPORE) PTE. LTD. PLAYSCAPE BUILDER PTE. LTD. KOMPAN ASIA PTE. LTD. GORICA ASIA (PTE) LTD PARKLAB PTE. LTD. SEMEC ENTERPRISE PTE LTD	TENDERER AMOUNT CATY (SINGAPORE) PTE. LTD. \$109,760.00 PLAYSCAPE BUILDER PTE. LTD. \$147,600.00 KOMPAN ASIA PTE. LTD. \$202,591.00 GORICA ASIA (PTE) LTD \$416,100.00 PARKLAB PTE. LTD. \$552,055.00 SEMEC ENTERPRISE PTE LTD \$572,500.00

TOTAL NO. OF

TENDERS RECEIVED

AUTHORISED OFFICER : Yee Kum Hong, Ivan, PBM, PBS

NAME & DESIGNATION (IF ANY)

SIGNATURE

WITNESSING OFFICER

: Jackson Tan Kun Seng, PBM

NAME & DESIGNATION (IF ANY)